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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

0303 See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE | 00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

7. ADMINISTERED BY (If other than ftem 6] COPE [00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CH2M HILL PLATEAU REMEDIATION COMPANY
Attn: REESE BANG

PO BOX 1600

RICHLAND WA 993521676

x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

CODE  §05603128 FACILITY CODE

11, THIS ITEM ONLY APPLIES TO A

10A. MODIFICATION OF CONTRACT/ORDER NO.
X IDE~-AC06~-08RL14788

108. DATED (SEE ITEM 13)
06/19/2008

\MENDMENTS OF SOLICITATIONS

[} The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

[Tis extended, [Jis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

ltems 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or {c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

X ORDER NO. IN [TEM 10A

Clause I1.102, FAR 52.243-2, Changes — Cost Reimbursement

B. THE ABOVE NUMBERED CONTRACT/ORDER {S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

T THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authonty)

E. IMPORTANT: Contractor is not, [Tis required to sign this document and return 0

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Change Order 246

A. The purpose of this modification is to authorize the contractor to prepare a technical
feasibility evaluation for implementing uranium treatment at 200 West P&T during FY-14, and
to initiate activities related to system installation such as modeling, well siting and
pipe layouts. Feasibility evaluation should include scope, schedule, and budget related to
the analysis of treatment options; and identify design approach for piping and well
structures, including those related to siting of extraction wells and water pipes within
Hanford Site Operable Unit 200-UP-1. This work shall be completed by January 31, 2014.

Continued on page 2.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or prinf}

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Clora S. Harp

158. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16C. DATE SIGNED

168. UNITED STATES $F AMERICA
. D

, 12/09/2013
(Signature of person authorized o sign) (Stgnature of Con{ractilg Officer)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 63.243
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B. The contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed
(NTE) authorized limit of $300,000 prior to the definitization of Change Order No. 246 in
accordance with Contract Clause 1.102. Do not exceed the NTE amount provided herein
without prior approval from the Contracting Officer via a modification to increase this
amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is
insufficient to proceed with the identified work.

C. This modification does not add additional funds to the contract. Accordingly, work under the
contract, such as that described herein, must be performed within the amount of funds which
have been incrementally allotted to the contract in accordance with Clause 1.81,"FAR
52.232-22 Limitation of Funds (Apr 1984).” In addition, funds expended to implement this
change order shall be from PBS 30.

D. The definitization schedule for this change order is as follows:

Action Date*
Contractor submits technical, cost and fee proposal 45 days
Commence negotiations 140 days
Mutual agreement on definitization 150 days
Contractor submits certificate of current cost or pricing data 160 days
Execute definitization contract modification 170 days

*Date is specified as the number of calendar days after contractor receipt of this
modification.

There are no other changes to the terms and conditions of the contract.
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